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Status Update
Foxconn’s Industrial Construction Work in Area 1

Wisconn Valley Science & Technology Park November 2019
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SIO Projects Update
November 2019

Program and Professional Construction Manager – SIO Projects
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Status Update
• Site Development continues as planned - cut/fill, 

building pad preparation, storm waterpipe install 

and management and winter stabilization.

• Site utility (sanitary / water) and roadway work is 

proceeding per schedule. 

• Site & Fab paving (roads & parking lot), curb & 

gutter is well underway.

• Fab – Precast complete, steel work is nearing 

completion, the concrete roof pours are well 

underway, under slab utilities have started and 

slab on grade is scheduled to start very soon.

• PSS - precast complete, screen wall 

construction continuing, HVAC equipment is 

delivered and interior work will begin soon.

• Landscaping in the NE is underway.
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Fab Foundations, Elevators, Testing Awarded

Power Substation Awarded

Fab Building Enclosure, Additional Site Work Awarded

Fab Building Interiors In Process

Fab MEP – Initial Phase In Process

Fab Turnkey Systems, additional MEP Systems 4 Q 2019 – 1 Q 2020

Next Steps and Procurement
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Wisconsin based Businesses 60%

Racine County based Businesses 10%

Minority-Owned (MBE) Business Enterprises

10% CombinedWoman-Owned (WBE) Enterprises

Veteran-Owned Business Enterprises

Wisconsin Resident Work Hours with an 

emphasis on Racine County Residents
70%

Minorities or People of Color*

10% CombinedWomen

Veterans 

Business Contracting and Inclusion Goals

Workforce Inclusion and Diversity Goals

Gilbane|Exyte will deploy best efforts through robust outreach, procurement and construction practices to achieve the goals for the construction projects awarded for their 

work in the Science and Technology Park. 

Wisconsin First and Racine County 

Economic Inclusion & Diversity Results 
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Site 
Photos

Area 1
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Site 
Photos

Fab Work Aerial



8|Gilbane|Exyte November 2019Information is proprietary and confidential to Gilbane|Exyte.  Disclosure to other parties is prohibited without explicit consent.

Site 
Photos

Fab Roof Work
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Site 
Photos
Fab UG Utility Work
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Site 
Photos
Fab Interior Work
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Site 
Photos
PSS Work Aerial
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Site 
Photos

PSS Interior
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Fii Projects Update
November 2019

Program Manager – Fii Projects Construction Manager – Fii Projects
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Fii Projects

Smart Manufacturing Center (“SMC”)

High Performance Computing Data Center 

(“HPCDC”)

• High Tech Manufacturing Facility

• Single story with mezzanine

• Approx. 228K sf

• Glass globe structure houses offices, 

Operations Center and auditorium space 

• Modular data center units under roof structure
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Fii Projects Location in Area 1
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Fii Projects Status Update

• SMC

o Site grading underway 

o UG utility, footing & 

foundation work scheduled to 

start next week

• HPCDC

o Mobilization and start of work 

targeted for week of 11/18
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SMC Site Work, Core & Shell Work In Process

SMC MEP In Process

SMC Interiors 4 Q 2019 – 1 Q 2020

HPCDC Site & Foundations In Process

HPCDC Site Utilities, Waterproofing, Elevators In Process

HPCDC Steel Core Stairs In Process

HPCDC MEP 4 Q 2019 – 1 Q 2020

Fii Procurement Summary



18|Gilbane|Exyte November 2019Information is proprietary and confidential to Gilbane|Exyte.  Disclosure to other parties is prohibited without explicit consent.

Wisconnvalley.wi.gov 
Primary site for contractors to 

engage with public infrastructure 

and building construction.

Stay Informed


